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H.1 Work Hours

@ Normal work hours are between 7:00 am. through 5:00 p.m., Monday through
Friday.

(b) The following Federa holidays are observed:

New Year's Day (January 1)

Martin Luther King's Birthday (3rd Monday in January)
President’s Day (3rd Monday in February)

Memorid Day (Last Monday in May)

Independence Day (Jduly 4)

Labor Day (1st Monday in September)

Columbus Day (2nd Monday in October)

Veterans Day (November 11)

Thanksgiving Day (4th Thursday in November)
Christmas Day (December 25)

If a Federal holiday falls on a Saturday, the holiday will be observed on the preceding
Friday; if the Federal holiday falls on a Sunday, the holiday will be observed on the
following Monday.

(© Notwithstanding the provisions of FAR clause 52.222-4, Contract Work Hours
and Safety Standards Act - Overtime Compensation, work will NOT be permitted outside
norma work hours, on Saturdays, Sundays, or federd holidays unless approved by the
Contracting Officer. A request to work outside norma work hours must be submitted a minimum
of two (2) working days in advance of the date on which such work is anticipated. The excluson
of work on Saturdays, Sundays, and holidays has been considered in computing the performance
time of this contract.

H.2 Federal Law Enforcement Training Center Regulations

@ All Contractor personnel associated with this contract shal comply with the
Federd Law Enforcement Training Center (FLETC) regulations relating to traffic, parking, ingress
and egress safety, security, and other regulations controlling conduct in and around the Federd
Law Enforcement Training Center property. These regulations are available for review in the
Procurement Office, Building 93, FLETC.

(b) The Contractor shdl remove from the Center any individua whaose continua
employment is deemed by the Contracting Officer to be contrary to the public interest or
incons stent with the interest of National Security.

(© Do not publicly release information, photographs, or other documents concerning
any aspect of the materias or services relating to this bid, contract, or purchase order without
prior written gpprova of the Contracting Officer.

(d) No photography of any nature is dlowed while on the FLETC without the written
authorization of the Contracting Officer. Submit photography requests to the Contracting Officer
at least two (2) working days prior to anticipated photo session.

(e Insert the substance of paragraph (&) through (d) above in each subcontract and
purchase order related to the project.
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H.3 Federal Regulations Compliance

All work shal comply with the referenced Federa requirements which are current as of
the Receipt of Offers Date.

H.4  Security Requirements

A. Generd Requirements. All personnel employed by the Contractor, including
subcontractors, in the performance of this contract, or any representative of the Contractor
entering the Federa Law Enforcement Training Center (FLETC) shdl abide by al Center security
regulations which may be in effect during the contract period. Any such individud(s) shdl be
subject to those checks which may be deemed necessary to ensure that no violations occur.
FLETC Specid Invedtigations and Security (SIS) will accomplish aNationa Crimina
Investigation Check (NCIC) on each person who will be employed on any FLETC property
under this contract. If the NCIC or any other check revedsthat an individua does not meet
FLETC security criteria, that individua will be denied accessto any FLETC property. The
FLETC Specid Investigations and Security Divison (SIS) will advise the Contractor when access
tothe FLETC isto be denied. Examples of offenses which will prevent accessto any FLETC
property include but are not limited to: any felony convictions within the past 10 years or habitud
violations, any crimes againg a police officer, and/or any conviction for distribution of illega
drugs. Any cost or time delay which the Contractor experiences in the contract due to an
employee not being dlowed entry onto any FLETC property shdl be the sole responsibility of the
Contractor. Denid of accessfor any individua to any FLETC property because of failure to
meet FLETC security criteriashall not be subject to the Contract Disputes clause and cannot be
the basis for any claim under the contract.

B. | dentification Badges.

1. All individuas working on any FLETC property must obtain authorization to
enter the FLETC through the issuance of identification badges by the FLETC. NO ONE WILL
BE PERMITTED TO BEGIN WORK ON ANY FLETC PROPERTY UNTIL AN
IDENTIFICATION BADGE HAS BEEN ISSUED BY THE FLETC. Theidentification badge
must be in the employee s possession at dl times while the employee is on any FLETC property.

2. After the contract is awarded, and at least five (5) working days prior to
commencement of any work, the Contractor shdl complete and turn into SIS, form FTC-SI S-9,
Approva Form for Badges and Passes, (Section J, Attachment #23). Information to be
provided on this form for each employee who will work under this contract indudes name,
current address, date of birth, and socia security number. The Contractor shall complete or cause
to be completed Sections A and B of the form. The Contractor Project Manager shdl affix
his’her Sgnature in Section B of the form. No earlier than two (2) working days after the
Contractor turns the request for badge(s) into the SIS, the Contractor shall contact the SIS to
determineif the badge(s) are ready to be issued. The Contractor shal anticipate the processing
time for the identification badges shal be 72 hours from the time the request is submitted to the
Vigtor Center until the Contractor’s employees will be issued abadge.  Once the Contractor is
advised that the identification badges are ready to be issued the Contractor, aong with the
employees obtaining the badges, shdl go to the Regidration Office. Each employee obtaining a
badge must present a picture identification to Regigtration prior to the FLETC identification badge
being issued.

C. VehiclePass. The SIS a0 issues vehicle passes.

SECTION H
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1. Form FTC-SIS-01 (Section J, Attachment #28) shall be used when
requesting a vehicle pass. Only employees with avaid need to travel to and from the jobsite
throughout the working day will be authorized to park at the congtruction jobsite.  All other
Contractor employees shdl be assigned a designated parking areafor dl privately owned vehicles
and it is the Contractor's responsibility to arrange necessary transportation from the designated
parking areato the jobgte for its employees. Vehicles operated on Government property shal be
maintained in safe operating condition. The FLETC Specid Investigations and Security (S1S)
Office shal issue a FLETC pass upon presentation of the following documents:.

Completed Form FTC-SIS-01
Vadid Driver's License

Vdid Vehicle Regidration Certificate
Proof of Insurance

FLETC Identification Badge

D. New Hires. Contractor personnel who are hired during the performance of the
contract shall obtain identification badges prior to beginning work on any FLETC property and
shall follow the procedure outlined in subparagraph B.1 above. Any cogt or time delay in the
contract which the Contractor experiences because an employee does not have an identification
badge and is not allowed to enter any FLETC property, shal be the Contractor's own

responghility.

E. Lost Badge/Pass. A $10.00 replacement charge will be assessed against the
Contractor for each identification badge or pass which must be replaced for other than excessive
wear, name changes, or any reason which the employee/Contractor has no control. Lost or
stolen badges shdl be congdered to be within the control of the employee. Any replacement
charge will be assessed and paid by the Contractor prior to the replacement badge being issued.
Payment shal be made via cash or company check made payable to the U.S. Treasury.

F. Contract Completion. The Contractor shal be responsible for the return of each
identification badge and/or pass issued under this contract at the completion of the contract. No
later than seven (7) working days after the fina acceptance of the work under this contract or
submission of the find invoice, whichever occurs firg, dl badges and passes, and decds shdl be
turned into the SIS. The Contractor shal return the identification badge and vehicle pass, if
issued, to the SISif an employee is terminated from this contract, voluntarily or otherwise, prior
to contract completion, within three (3) working days of the termination.  Find payment will not
be authorized until the SIS has received dl badges and passes which have been issued under this
contract, including subcontractors.  If the Contractor is unable to return al badges and passes,
which were issued, a charge of $10.00 for each badge and pass will be assessed againgt the fina
payment.

H.5 Job Site Security

Whenever facility security is breached by work performed under this contract, the
Contractor will be responsible for providing temporary measures in order to assure security is
maintained. For example, if the Contractor is renovating an entryway into a building, the
Contractor must ensure that the building is secure from intruders a that point of entry. The
Contractor shdl not |leave the site unattended at anytime without making the job site and/or facility
secure. The Contractor shall notify the Contracting Officer=s Technical Representative (COTR)
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prior to beginning work whenever a physica security breach will occur. If the contract requires
the Contractor to provide a security guard at the site, the Contractor shall provide evidence that
the guard is bonded.

H.6  Contractor Congruction Sign

Within 15 calendar days after "Notice to Proceed”, the Contractor shal provide one
congruction identification Sgn at the location designated by the Contracting Officer or the
Contracting Officer's Technicad Representative (COTR). The sign shdl identify the Project Title,
L ocation, Congtruction Contractor, and the Scheduled Completion Date and shall be
congtructed and |ettered in accordance with the samples entitled "Typica Congtruction Sign" and
"Sample Lettering for Congtruction Sign”, (See Section J, Attachment #8).

H.7  Hiring of Government Personnel

The Contractor shal not employ any person who is an employee of the United States
Government without the consent of the Contracting Officer. The Contracting Officer will
determine if the employment of that person would create a conflict of interest.

H.8 Pamits

In accordance with FAR 52.236-7, Permits and Responsibilities, the Contractor shall,
without additiona expense to the Government, obtain al appointments, licenses, and permits
required for the performance of the work and for compliance with al applicable Federd, State,
County and Local laws, regulations, and codes. Evidence of such shdl be provided to the
Contracting Officer before work commences. This contract may require the contractor to secure
acounty permit under the Georgia Eroson & Sedimentation Act of 1975.

H.9 Contractor IngressEgress

() The Contractor is required to use the gate as instructed by the Contracting
Officer's Technical Representative for employees and material deliveries.

(b) Contractor vehicles entering the Center will be required to show proof of insurance
as specified in clauses H.4, Security Requirements, and H.10, Insurance.

H.10 DTAR 1052.228-70 Insurance (Jul 98) [1028.310-70 and 1028.311-1]
@ In accordance with the clause entitled “ Insurance - Work on a Government

Ingalation” in Section I, insurance of the following kinds and minimum amounts shal be provided
and maintained during the entire period of performance of this contract:

TYPE AMOUNT
Workmen's Compensation Asrequired by Law
Employer's Liability $100,000
Generd Liability $500,000 per occurrence for
bodily injury
Automobile Liability $200,000 per person and
$500,000 per occurrence for

bodily injury; $20,000 per
occurrence for property damage
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(b) The certificate of insurance shdl include the contract number and project title
for which the insurance is being provided. Also included on the certificate shall bea
statement to the effect that the issuing company [company issuing the insurance] will
mail thirty (30) dayswritten noticeto the certificate holder [Federal Law Enfor cement
Training Center] if the policy(ies) is canceled before the expiration date.

H.11 SaveHarmlessand Indemnity Agreement

The Contractor shdl save and keep harmless and indemnify the Government againgt any
and dl liability dams, and costs of whatsoever kind and nature for injury to or desth of any
person or persons and for loss or damage to any property (Government or otherwise) occurring
In connection with or in anyway incidenta to or arising out of the occupancy, use, service,
operation or performance of work in connection with this contract, resulting in whole or in part
from the negligent acts or fault of the Contractor, any Subcontractor, any employee, agent, or
representative of the Contractor or any Subcontractor.

H.12 Subcontracting Requirements

@ In accordance with FAR clause 52.222-11, Subcontracts (Labor Standards), the
Contractor or Subcontractor shall ensure that al terms and conditions of this contract are
incorporated into any and al subcontracts issued in the performance of this contract. The clauses
to be incorporated into any subcontract include the following:

DavisBacon Act

Apprentices and Trainees

Payrolls and Basic Records .

Compliance with Copeland Act Requirements

Withholding of Funds

Subcontracts (Labor Standards)

Contract Termination - Debarment

Disputes Concerning Labor Standards _

Compliance with Davis-Bacon and Related Act Reguletions

Cetitication of Eligibility

(b) Qudifications of the Subcontractor(s), the scheduled period of execution for the

respective trade(s), and the ddlivery of the requested materids for each trade shdl be submitted
by the Contractor to the Contracting Officer at least two (2) weeks prior to the commencement
of work under that trade.

(© The Contractor shall ensure that Subcontractor(s) attend progress meetings hed
during the performance of the Subcontractor’ strade. The Contractor is responsible for al
coordination and scheduling with the Subcontractor(s) regarding work under this contract. The
Contractor is responsible for the work of the Subcontractor and if work of the Subcontractor is
not acceptable to the Government under the terms of the contract, the Contractor shdl be
regponsible for making the work acceptable, including any additiona cogts or time involved.

H.13 Preconsruction Conference
@ A precongruction conference will be arranged by the Procurement Division after

award of contract and before the Notice to Proceed isissued. The Contracting Officer/Specidist
will notify the Contractor of the time and date set for the meeting. At this conference the
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Contractor shall be oriented with respect to Government procedures and line of authority,
contractud, adminigtrative (security, fire and environment protection), safety, labor, and
congtruction responsbilities. The Contractor will have the opportunity at the conference to ask
guestions concerning any contractua requirements.

(b) Prior to this conference the Contractor shall submit a Certificate of Insurancein
completed form, and | etters gppointing a Superintendent and a Chief, Contractor Quaity Control
Representative to the Contracting Officer. Three copies each of the following plans shal be
submitted to the Contracting Officer in draft format at least seven (7) working days prior to the
Precongtruction Conference:

Contract Safety and Hedth Plan (See H.15 and Contract Specification Section

Sudity Control Plan (See H.18 and Contract Specification Section 01450)
nvironmenta Protection Plan (See H. 19)

The Contractor shdl bring to the conference the following items.

Network Anadysis System, (See Contract Specification Section 01310)
Tranamittal Sheet

List of Subcontractors

Condruction Schedule

Lig of Machinery and Equipment

(© The Contractor’ s Superintendent; Chief, Contractor Quality Control
Representative; Safety Representative, if required; and al mgor Subcontractors must attend the
Preconstruction Conference.

01525)

(d) Five (5) find copies of the Safety/Accident Prevention Plan, Quality Control Plan,
and, the Environmenta Protection Plan, shdl be submitted to the Contracting Officer within five
(5) working days after the Preconstruction Conference.

(e A Letter of Record will be written documenting al items discussed at the
conference, and a copy will be furnished by the Procurement Office to al in attendance.

H.14 Noncompliance Notice (Level 1)

If a Contractor isfound to be in violation of safety regulations (Title 29 Code of Federd
Regulation, part 1926 and 1910, and Department of Treasury Directive No. 70-09 Departmenta
Safety and Occupationa Hedth Program) or in noncompliance with various terms or
specifications of the contract, a notice will be issued by the Congtruction Representatives or other
Government personnd assigned to the contract. Receipt of this notification shall be indicated by
the signature of the Contractor's Superintendent on the form. If the Contractor has a Safety
Representative, that Sgnature shall dso be obtained on the notice. Potentid violation or areas of
noncompliance will be addressed during a preconstruction conference. A sample copy of the
Contractor Congtruction Safety Violation, Form FTC-FAC-66 (5/90) is shown as Attachment #
9 inSection J. A sample copy of the Contract Congtruction Compliance Notice, Form FTC-
FAC-65 (5/90) is shown in Section J, Attachment #10.
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H.15 Contract Safety and Health
() GENERAL REQUIREMENTS.

1. Reqguirementsfor condruction safety are provided in the following and are
applicable to al work associated with this contract:

29 Code of Federal Regulations (CFR) Part 1910, Occupational, Safety and
Hedth Adminigtration (OSHA) Genera Industry Safety and Hedlth Standard,
Publication V2206

29 CFR Part 1926, OSHA Construction Industry Standards

40 CFR Part 61, Nationd Emission Standards for Hazardous Air Pollutants
FLETC Safety and Occupationa Hedlth, FLETC Directive 70-09

Current edition of the Corps of Engineers (COE) Safety & Hedth Requirements
Manual, EM 385-1-1

Federa Standard 313, Use of Asbestos Containing Material, ETL 1110-1-118
Policy and Guiddines for Asbestos Management, DA circular 40-834

ACOE Savannah Digtrict Pamphlet (DP) No. 385-1-1

Various hedth and safety clauses and provisions of the Federd Acquisition
Regulation cited in the solicitation and contract

2. The Contractor shal assume full repongbility and ligbility for compliance with al
gpplicable regulations pertaining to the hedth and safety of personnd during the execution of this
contract and shdl hold the Government harmless for any action or inaction on the Contractor’s
part or that of his employees or subcontractors which resultsinillness; injury, or degth.

a. The Contractor shdl use the above referenced publicationsin al aspects of
the contract performance to minimize disruption of operations due to mishaps.

b. Periodic project safety oversght by the FLETC Environmentd and Safety
Divison may be performed as necessary to ensure compliance with contract requirements but
safety inspections of contractor worksites are the responsibility of the Contractor. If any
violations of safety regulations are noted by the Government, a Contractor Construction Safety
Violation, Form FTC-FAC-66, will be issued.

c. ItisFLETC policy that any person noticing an unsafe act that could cause
imminent danger to the life or hedth of an individud or cause sgnificant damage to Government
property has the right to direct the Contractor to stop work on that portion of the project. The
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of
the performance schedule on any stop work order issued under this paragraph.

SECTION H
PAGE H-7



FEDERAL LAW ENFORCEMENT TRAINING CENTER SECTION H
FTC 01-25 SPECIAL CONTRACT REQUIREMENTS
CONSTRUCT A MOCK PORT —OF —ENTRY

d. Any safety or hedth concern which is brought to the attention of the
Contractor shdl be resolved within 24 hours of written notification.

e. The Contracting Officer may, if the Contractor failsto correct unsafe
practicesin atimely manner or continues to alow recurrent safety violations of the same nature,
order work to be stopped on the project until corrections are made. The Contractor shall not be
entitled to any equitable adjustment of the contract price or extenson of the performance
schedule on any stop work order issued under this paragraph.

3. Precondruction Safety Meeting. The Contractor shal meet with the
Contracting Officer, her representative(s), and representatives from the FLETC Environmenta
and Safety Office prior to the sart of this contract. The Contractor shdl ensure that his generd
superintendent, project manager, safety representative, and the same from the mgjor
subcontractors attend thismeeting.  The purpose of the meeting is to review the Contractor’s
safety and hedth programs and to discuss implementation of dl safety and hedlth provisons
pertinent to the work to be performed under this contract. The Contractor shall be prepared to
discuss, in detail, the measures he intends to take in order to control any unsafe or unhealthy
condition associated with thework. The level of detail for safety shall be dependent upon the
nature of the work under contract and the potentia inherent hazards. The meeting may be held in
conjunction with the preconstruction conference, if so directed by the Contracting Officer.

4. Dédinition of Hazardous Materids. Refer to hazardous and toxic materids/
substances included in SubpartsH and Z of 29 CFR 1910 and to others as additionaly defined
in Federd Standard 313. Commonly encountered hazardous materiasinclude, but are not
limited to, asbestos, lead paint, polychlorinated biphenyls (PCBs), explosives, and radioactive
materia. Asbestos may be found in sprayed-on fireproofing, insulation, boiler lagging, pipe
covering, and other aress.

5. Materid Safety Data Sheets (MSDS). Submisson of the MSDS shdl bein
accordance with OSHA 1929.59, HAZCOM Standard. MSDS shall be submitted to the
Contracting Officer for dl hazardous materia brought onto or used onthe FLETC. The
Contractor shal submit the MSDS in accordance with FAR clause 52.223-3, Hazardous
Materid Identification and Materid Safety Data, Alternatel, at least two (2) working days prior
to the intended use of the hazard materid.

(b) PROCESS

1. Accident Prevention Plan.  The Contractor shdl submit to the Contracting Officer
Accident Prevention Plan for gpprova. A guide for the plan can be found in EM 385-1-1,
Appendix A. The Contractor's plan will be job specific and will include work to be
performed by subcontractors, and measures to be taken by the contractor to control hazards
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associated with materias, services, or equipment provided by suppliers. Consideration will
also be made to cover the prevention of workplace violence and a cohol/drug abuse on the
job. The plan, specific to this contract, should address, as a minimum, the following:

The Cover Sheet of the Plan shdl include

o0 Contract Number, Project Title, and Description

o Statement that al work under this contract will bein compliance with
Occupationd Safety and Hedth Adminigtration Title 29 Code of
Federal Regulations, Parts 1910 and 1926, FLETC Safety Manual,
and any other regulation applicable to this contract.

o Statement that the Contractor Superintendent, Project Manager, and
Contractor Safety Representative (if required) will ensure compliance
with this plan.

0 Name, Title, and Sgnature of the officid within the Contractor’s
organization who has reviewed and gpproved the Safety Plan. If the
Contract requires a Safety Representative, hisher sgnatureis
required.

0 Name, Title, and Sgnature of the officid within the Contractor’s
organization who has the authority to bind the Contractor.

0 Signature block for the gpprova/disgpprova of the Contracting
Officer.

I dentification and accountability of personnd respongible for accident
prevention.

Loca requirements.

Coordination of work with subcontractors.

Fansfor layout of temporary condruction buildings and fecilities.
Pansfor initid indoctrination, continued safety education, and training.
FPansfor traffic control and marking of hazards.

Pans for maintaining continued job cleanup, safe access and egress.
Mansfor fire protection, fire ingpections and deding with emergencies.
Contractor should coordinate with FLETC Security, locd hospitals,
emergency services, etc. in advance.

Pansfor safety ingpections of job Sites. A responsible person shdl be
designated by name.

Procedures for accident investigation and reporting.

Details of fdl protection.

Description and sketch of temporary power distribution

Description of safe clearance procedures.

Description of office trailer anchoring system.

Contingency plan for severe wesether.

Persona protective equipment plan.
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Man outlining sanitation fadilities, including drinking weter, egting aress,
toilet facilities, etc.

Activity Hazard Analyss section. (This section will be discussed further
in Sub Paragraph 3 below).

Hazardous Materid's Management

L ockout/Tagout

Heat Stress Controls

3. Accident Prevention Plan Training.  The Contractor shal be responsible for
obtaining al Federd, State, and Loca training which may be required for the various
operations under this contract. Each of the contractor's employees shdl recaive an initid
safety indoctrination based on the safety program required by the contract. The contractor
shdl maintain awritten record of employees who have received this indoctrination and shall
be made available to the Contracting Officer upon request. Topics to be covered are given
in EM 385-1-1, para. 01.B.02. The contractor shall conduct safety meetings for dl
supervisors at least once amonth to review past activities, plan ahead, and establish safe
working procedures for anticipated hazards. Minutes of these meetings shal be submitted
to the Contracting Officer within three working days of the meeting. At least one safety
meeting shal be conducted weekly by afied supervisors or foreman for dl workers. This
iscommonly known as the "Weekly Tool Box Sefety Meeting." Minutes of the meeting will
include date, time, attendance, subject discussed, and who conducted the meeting and shall
be provided to the Contracting Officer within three working days of the meeting.

3. Congruction/Operation Activity Hazard Andyss. An Activity Hazard Andyss
(AHA) will be developed by the contractor for each construction activity and operation
occurring in each mgor phase of work. ACOE Savannah Digtrict Pamphlet (DP) No. 385-
1-1 provides guidance in preparing the AHA in accordance with EM 385-1-1. The AHA
will be submitted to the Contracting Officer’s Technical Representative and shdl be
developed specifically for the job activity on this contract addressing those hazards expected
in the activity. The AHA will address the following mgor points

Activity being performed.

Sequence of work.

Hazards to be controlled and the procedure implemented to control them
(i.e.,, noise, lead, heat stress, asbestos, equipment hazards etc..).

Note: the contractor and QA personne will discuss The AHA at the
preparatory phase and work will not proceed on that phase until the Government has
accepted the AHA. A copy of each AHA should be kept with the minutes of the
preparatory phase or QA report.
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4. Contractor Mishap Investigations and Reporting. The contractor shal provide to the
Contracting Officer a Contractor Significant Incident Report (CSIR). This report shall be
submitted for incidents involving the contractor and/or any tier subcontractor

Recordable Mishaps. Any contractor occupationd injury or illness that
resultsin alost workday case, or non-fata case shdl be investigated and a copy of the
investigation submitted by the prime contractor to the Contracting Officer.

Mishap Reports. Contractors shal be required to report serious mishaps
(contractor mishap involving afatality or the hospitaization of three or more workers; or property
damage in excess of $10,000) to the Contracting Officer within eight (8) hours of the mishap. In
addition, the contractor shal report al lost workday mishaps (those mishaps that result in alost
workday) to the Contracting Officer within 24 hours.  The contractor shall make available all
information to the Contracting Officer or the designated representative upon request.

Any mishgp on the FLETC that resultsin persond injury or damage to
property may be investigated by FLETC personnd in addition to the contractor’ sreview. If there
isevidence of crimind activity, acrimind investigation may aso be initiated by the FLETC.

(b) PRACTICES.

1. Inspections, Tests, and Reports. Any ingpections, tests, and/or reports made by the
Contractor, subcontractor, specidly trained technicians, equipment manufacturer, or others
regarding safety under this contract and the compliance thereof, shal be at the Contractor's

expense.

2. Maerids and Equipment. Specid facilities, devices, equipment, clothing, and
amilar items used by the Contractor in the execution of this contract shal comply with the
gpplicable regulations. Minimum dress requirements are long pants, shirts with aleast afive (5)
inch deeve, socks, and shoes. No radios of any kind will be dlowed on the job Site unless
approved by the Contracting Officer.

3. Hazardous Materials. The Contractor shdl bring to the atention of the Contracting
Officer any materid suspected of being hazardous which he encounters during execution of this
contract. A determination will be made by the Contracting Officer as to whether or not the
Contractor shal perform tests in addition to the tests aready required by the contract on the
suspected hazardous materid. If the Government requires the additiona testing by the
Contractor, the Government shal modify the contract to reflect the actud cogts of the additiona
testing. If the Government determines, without additiond testing, that the materid is
nonhazardous and the Contractor obtains testing on its own, the Government will not be
regponsible for any costs incurred by the Contractor for the testing unless the testing indicates the
materid ishazardous. An equitable adjustment under FAR clause 52.236-2, Differing Site
Conditions, may be appropriate.
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H.16 Not Used
H.17 Project Management and Superintendence by the Contractor [Leve 2]

The purpose of this specid contractua requirement is to amplify upon and supplement
FAR Clause 52.236-6, Superintendence by the Contractor (Apr 84), found in Section | of this
contract. The Contractor shall employee, on-site at the project location, afull time Project
Manager who shall be subject to approva by the Contracting Officer prior to Notice to Proceed
being given. The Project Manager may also serve asthe project Superintendent and
shall devote histime exclusively to the management and supervision of thework in
progress under this contract only. Theindividud must have a minimum of seven (7) years
prior experience (al of which must have been accrued within the preceding eight (8) calendar
years) as Project Manager on projects of smilar magnitude and complexity. A detailed resume,
depicting employment history, references, forma and continuing education, and such other
information as the Contracting Officer may deem necessary, shal be provided to the Contracting
Officer no later than seven (7) caendar days prior to the Pre-Congtruction Conference. The
Project Manager must be delegated authority in writing by the Contractor to sign contract
modifications, negotiate and reach agreement for the Contractor on matters such as change
orders, time extensions, clams, and other issues arising under the Contract which may lead to a
contract modification. An origind signature copy of this delegation of authority shall be provided
to the Contracting Officer with the Project Manager’ sresume. If at any time during the Contract
performance period, the Project Manager’s job performance fals below a reasonable standard of
professionalism and manageria competence, he/she shdl be promptly replaced by the Contractor
upon request from the Contracting Officer. Such a replacement would not be the basisfor a
claim under the Contract nor would it be subject to the Disputes Clause.

H.18 Contractor Quality Control

() The Contractor shdl establish and maintain an effective quality control systemin
compliance with Section C, Specifications; Federd Acquisition Regulation clause 52.246-12,
Inspection of Construction; and as herein provided. The contractor quality control system consists
of plans, procedures, and organization necessary to provide materials, equipment, workmanship,
fabrication, construction and operations which comply with contract requirements. The system shall
cover construction operations, both on-site and off-site, and shall be keyed to the proposed
congtruction sequence. This system will be clearly set forth in the Contractor Quality Control Plan.

(b) Definitions:

1. Contractor Quality Control (CQC): The Contractor's management and control
of itsown, its suppliers’, and its subcontractors activities to comply with contract
requirements.

2. Quality Assurance (QA): The means by which the Government fulfills its
respons bility in assuring that the CQC is functioning and through reviews, surveillance and
tests assures the completed project complies with the contract.

3. Quality Management: All control and assurance activities to achieve the quaity
established by the contract.

(c) Refer to Section C, Specifications, for additional information concerning CQC.
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H.19 Environmental Protection (Level 2)

(@ Provide and maintain, during the life of the contract, environmenta protection as
defined in Section C, Specifications. Plan for and provide environmental protective measures to
control pollution that develops during normal construction practice. Plan for and provide
environmenta protective measures required to correct conditions that develop during the
congtruction of permanent or temporary environmental features associated with the project.
Comply with Federd, State, and Loca regulations pertaining to the environment, including, but
not limited to water, air, and noise pollution.

(b) Environmental Protection Plan: At least seven (7) working days prior to the
Precongtruction Conference, the Contractor shal submit to the Contracting Officer for review a
draft environmentd plan. The plan shdl cover the measures to be taken by the Contractor to
protect the natura resources which may be affected by work under this contract. The plan may
be discussed during the Precongtruction Conference. The find environmenta protection plan shdll
be submitted to the Contracting Officer within five (5) working days after the Preconstruction
Conferenceis held.

(c) See Section C, Section 01410, Specifications, for additiona information concerning
environmenta protection.

H.20 TimeExtension for Unusually Severe Weather — Glynco, Georgia

€) This provision specifies the procedure for the determination of time
extensons for unusually severe weether in accordance with FAR clause 52.249-10, Default
(Fixed Price Congruction). The following table reflects the climatological data based on National
Oceanic and Atmospheric Adminigtration or smilar data for the project area.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYSTABLE
WORK DAYSBASED ON 5-DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
7 6 7 6 7 6 7 6 6 4 4 6

(b) The above schedule of anticipated adverse weether will condtitute the base line
for monthly (or portion thereof) adverse wegther delay time evaluations. Days shown in the table
take into account al weather conditions. Upon acknowledgment of the Notice to Proceed and
continuing throughout the contract on amonthly bas's, actud adverse weather days will be
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recorded on a calendar day basis (including weekends and holidays) and compared to the
monthly anticipated adverse weather in paragraph (a) above. For purposes of paragraph (b), the
term “actual adverse weather days’ shall include days impacted by actua adverse wegther days.

(© The number of actud adverse weether days shdl be caculated chronologicaly
from the firgt to the last day in each month. Once the number of actud adverse weather days
anticipated in paragraph (&) above have been incurred, the Contracting Officer will examine any
subsequently occurring adverse weether days to determine whether a Contractor is entitled to a
time extensgon. Adverse weather days occurring subsequently must prevent work for 50 percent
or more of the Contractor’s work day and delay work critical to the timely completion of the
project. In order to claim adverse weather delays, the Contractor shal maintain and submit a
monthly record of al actud adverse wegather days. The Contracting Officer will convert any
delays mesting the above requirements to calendar days and issue a modification in accordance
with the clause referred to in paragraph (a) above.

(d) The Contractor’ s schedule must consider adverse weather delays on dl weether
dependent activities.

H.21 Equitable Adjustments; Waiver and Release of Claims

(a) Whenever the Contractor submits a clam for equitable adjustment under any clause of
this contract which provides the equitable adjustment of the contract, such clam shdl include all
types of adjusmentsin the total amounts to which the clause entitles the Contractor, including,
but not limited to, adjustments arising out of delays of disruptions or both caused by such
change. Except asthe parties may otherwise expresdy agree, the Contractor shall be deemed
to have waived (i) any adjustments to which it otherwise might be entitled under the clause
where such cdlam fails to request such adjustments, and (ii) any increase in the amount of
equitable adjustments additiona to those requested in itsclaim.

(b) The Contractor agreesthat, if required by the Contracting Officer, he will execute a
release, in form and substance satisfactory to the Contracting Officer, as part of the
supplementa agreement setting forth the aforesaid equitable adjustment. The Contractor further
agrees that such release shdl discharge the Government, its officers, agents and employees,
from any further daims, including, but not limited to, further daims arising out of delays or
disruptions or both caused by the aforesaid change.

H.22 Per centage of Work Performed by the Contractor

Prior to commencement of the work at the site, the Contractor shal furnish to the
Contracting Officer a description of work to be performed with the Contractor's own
organization and the percentage of total amount of work to be performed under the contract
which this represents. Consider the value of materids as part of work performed by the
Contractor only if the materids are to be ingdled on the site by his own organization.

H.23 Area of Contract Operations
(8 The Contractor shdl take dl precautions to ensure that no damage will result from his

operations to private or public property. All damages caused by the Contractor shall be repaired
or replaced by the Contractor a no cost to the Government. The Contractor shall submit alist of
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al of his congruction machinery, equipment, and materias to be used on the dte. Thislist shdl be
submitted to the Contracting Officer at the Precongtruction Conference and shal include, as
gpplicable, the following: accommodation scaffolding, backhoe, grader, etc. Theligt shal provide
the quantities, types of equipment, and the scheduled period of use on the site.

(b) Storage. Store dl supplies and equipment on project Site o asto preclude
mechanica and climatic damage. Materids and equipment shal be protected in accordance with
the manufacturer’ s recommendations. Maintain Site in aneet and orderly manner daily.

(¢) Cover equipment that isto remain in place within the area of contract operations and
protect it againgt damage or loss. Store equipment that is removed in performance of work
where directed or reusein work as required by drawings and specifications. Equipment
temporarily removed shal be protected, cleaned, and replaced equal to its condition prior to
garting work. Security for equipment or materid that isto be reused and is removed for
temporary storage shall be the sole responsibility of the Contractor.

(d) Noise Control. Comply with al applicable State and Locd laws, ordinances, and
regulations relative to noise contral.

(e) Trucking. Load al trucks leaving the Site with loose debris in a manner that will
prevent dropping of materials on streets. Fasten suitable tarpaulins over the load before entering
surrounding streets. In the event of spillage, the Contractor shal be responsible for cleanup to
restore the Site to the origina condition and appearance.

(f) Toilet Facilities. The Contractor is responsible for providing adequate toilet facilities
for al Contractor personnel.

H.24 Utility Service

(a) Project Related: When available, water and dectrica services may be used in this
work a no cost to the Contractor. Contractor shall make arrangements for such services with
the Contracting Officer or his designated representative.

(b) Contractor’s Office: Pursuant to FAR clause 52.236-14, Availability and Use of
Utility Services, reasonable amounts of the following will be made available to the Contractor
without charge:

a Electricity
b. Potable Water

The point a which the Government will deliver such uilities or services and the quantity
avalableisasindicated. The Contractor shal pay dl costsincurred in connecting, converting,
and trandferring the utilities to the work. The Contractor shal make connections including
providing backflow preventing devices on connections to domestic water lines, providing meters,
and providing transformers. The Contractor shal make disconnections.

H.25 Government Furnished Property (GFP)
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Government furnished equipment if provided, will be issued through the Fecilities
Management Divison. Contractor will coordinate with the COTR to schedule pick-up. Pick-up,
ddivery, and ingalation will be the responsbility of the Contractor.

H.26 Recording And Preserving Historical And Archeological Finds

All items having any apparent higtorica or archeologica interest which are discovered in
the course of any condruction activities shal be carefully preserved. The Contractor shdl leave
the archeologica find undisturbed and immediatdly report the find to the Contracting Officer and
the COTR so that proper authorities may be notified.

H.27 Warranty Listing

The Contractor shdl provide a complete warranty listing of al items (materids and/or
equipment) provided under this contract. For each warranty item, provide the following
informetion:

Name of the piece of equipment or materia provided

Make and model number

Serid number (if applicable)

Manufacturer's name , address and phone number

Warranty period (i.e. 1, 2, 3, years, €tc.)

Name and phone number of the locd representative responsible for warranty
repairs

Thisligt isto be provided prior to or at the find ingpection. Fina payment will not be
meade until this warranty list has been received.

~PQO T

H.28 Record of Drawings

(&) During the progress of the job, the Contractor shal keep a careful record at the
jobsite of al changes and corrections from the layouts shown on the drawings, if applicable.

1. The Contractor shdl enter such changes and correctionsin RED pencil on
contract or record drawings promptly and submit drawings to the Contracting Officer in
accordance with the schedule provided.

2. Therecord of drawings shdl indicate, in addition to dl changes and
corrections, the actud location of dl sub-surface utility lines. In order that the location of these
lines and appurtenances may be determined in the event the surface openings or indicators
become covered over or obscured, the record of drawings shall show, by offset dimensonsto
two permanently fixed surface features, the end of each run including each change in direction.
Vave, splice boxed, and smilar appurtenances shdl be located by dimensioning aong the utility
run from areference point. The average depth below the surface of each run shdl aso be
recorded.

3. At thetime of beneficia occupancy of each structure or facility involved under
the contract, the Contractor shal submit to the Contracting Officer as-built prints showing the
aforementioned data.

4. If the Contractor failsto maintain the record drawings as required herein, the
Contracting Officer will consider that satisfactory progress has not been achieved for the period in
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question thereby requiring the retainage of 10% of any payments to be made until such drawings
are made current. Additiondly, the estimated cost of maintaining the record of drawings will be
deducted from any such payments.

(b) Prior to Find Acceptance, obtain from the Contracting Officer’s Technica
Representative a reproducible mylar copy of the drawings. Using technica drafting pen, duplicate
information contained on the Record Drawings

maintained on Ste. Labe each sheet “Record Drawing.” On each sheet, the Contractor shdl
execute the following Satement:

“Having reviewed this document with any and all attachments, | affirm that, to the
best of my knowledge, the information presented hereis true and accurate.

Sgned: Date:

Title: "

(¢) Record pipe and wiring network aterations. Record work whichisingdled
differently than shown on the congtruction drawings. Record accurate reference dimensions,
measured from at least two permanent reference points.

H.29 Post Award Evaluation of Contractor Performance

@ Interim and final evauations of contractor performance will be prepared on this
contract in accordance with FAR Subpart 42.15. A find performance evauation will be
prepared a the time of completion of work. In addition to the find evauation, interim evauations
will be prepared annually to coincide with the anniversary date of the contract. See Section J,
attachment #30.

Interim and find evaluations will be provided to the Contractor as soon as practicable after
completion of the evaluation. The Contractor will be permitted thirty days to review the
document and to submit additiona information or a rebutting statement. Any disagreement
between the parties regarding an evaduation will be referred to an individud one level above the
Contracting Officer, whose decison will befind.

Copies of the evaluations, Contractor responses, and review comments, if any, will be retained as
part of the contract file, and may be used to support future award decisons.

(b) Electronic Access to Contractor Performance Evauations

Contractors that have Internet capability may access evauations through a secure Web ste for
review and comment by completing the registration form that can be obtained at the following
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address: http://ocm.od.nih.gov/cdmp.htm. To contact the NIH Contractor Performance System
(CPS) Heff, please send a message to the following email address: CPSA CCESS@od.nih.gov.

END OF SECTION H
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